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Deliverables Submitted: Milestone 2 has been completed and invoiced.
Milestone 1 is 90% complete and waiting final site agreement return from the
community. Deliverables from milestone 1 of system one-line, installation
narrative and instrumentation plan attached.

Budget: Advance request of $475,500.00 for purchase of the battery system
recovered under this progress report. Reflected in financial progress report. Total
expenditures reported to date are $475,500.00.

Schedule Status: Project milestone (3, 4 and 5) completion is slightly delayed
due to secondary contractor availability, but will not have a significant impact on
completion of project or overall project timeline. Large items necessary for
summer transportation schedule seem to be on time. Installation materials have
cleared the barge schedule.

Percent Complete: 35% project completion overall.

Milestone

Task Deliverables Deliverables

System one-line,
site agreement,
1 installation
narrative, 90% Complete
instrumentation
Complete site design plan

2 Procure battery and 100% Complete

inverter
3 Install instrumentation and |

collect baseline data N progress
4 | Economic analysis Economic analysis Initiated
5 ) Modeling summary

System modeling report In progress
6 Acceptance test

Factory acceptance testing | esults

Procure remaining
7 equipment
8 . . .

Deliver materials to site In progress
9 Installation and Commissioning

commissioning report

10 | Long term monitoring

11 Data evaluation and draft

project report Draft project report

12 | Final project report Final report




Work Progress: Module design completed in conjunction with project partners
and engineering team. Community approved site location for module
interconnection. Installation materials acquired and freighted to meet barge
schedule. Instrumentation and monitoring initiated. Battery module scheduled to
arrive in Kwig in September.

Future Work: Economic analysis site visits to be scheduled based on availability
of ISER. System modelling is on-going. Schedule of installation team to Kwig
includes LG Chem techs, ABB commissioning team, and project partner
engineers. Expected commissioning set for November 2013.

Project remains on budget with no significant problems forseen. Slight delay of
milestones dependent on contractor availability, but no freight delivery issues due
to barge and transportation schedules.



